
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/05/2019

ESTIMATE SUMMARY 13:38:27

CONTID: C21229         ESTIMATE NO: 0002 PROG 2005

PCN: 21229-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 67 SEDALIA RESURFACING PERCENT TIME:

PROJECT NO: STA067A-038                   

SH 67 SEDALIA RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,337,287.93 PARTICIPATING $ $ 697,328.63

AWARD PROJECT AMT: 1,122,309.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,368.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.83

WORK DAYS

WORK DAYS

72.04%

373,897.63

697,328.63

697,328.63

686,960.48

$

$

$

$

963,390.30

0.00

963,390.30

0.00

963,390.30

-16,834.64

0.00

946,555.66

0.00

AMOUNT DUE 946,555.66 686,960.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 686,960.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

25.5 TIME ALLOW: 36

ORIG TIME ALLOW: 36

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/17/2019

06/17/2019

07/27/2019

01/31/2019

02/07/2019

02/27/2019

06/17/2019
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PCN: 21229-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Barricade 0.000

0.000

202-00070  
 

0.000.000

0.00

1.000

EACH

500.00000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

5.000

EACH

20.00000

0015 Removal of Curb 370.000

0.000

202-00201  
 

4,440.00370.000

0.00

370.000

LF  

12.00000

0020 *Removal of Asphalt Mat (Planing) 0.000

30,617.000

202-00240  
 

45,925.5030,617.000

45,925.50

30,617.000

SY  

1.50000

0025 *Removal of Pavement Marking 664.000

142.000

202-00250  
 

354.64806.000

62.48

806.000

SF  

0.44000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

100.00000

0035 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

0.000.000

0.00

2.000

EACH

2,000.00000

0040 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

96.000

LF  

10.00000

0045 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

3.000

EACH

500.00000

0050 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

12.000

EACH

250.00000

0055 Sawing Asphalt Material (6 Inch) 225.000

779.000

202-05026  
 

8,032.001,004.000

6,232.00

1,004.000

LF  

8.00000
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PCN: 21229-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

45.000

CY  

45.00000

0065 Blading 0.000

1.000

203-01500  
 

150.001.000

150.00

10.000

HOUR

150.00000

0070 *Potholing 28.000

6.000

203-01597  
 

10,200.0034.000

1,800.00

50.000

HOUR

300.00000

0075 *Erosion Log Type 1 (9 Inch) 1,135.000

0.000

208-00012  
 

4,540.001,135.000

0.00

1,535.000

LF  

4.00000

0080 *Erosion Log Type 1 (20 Inch) 0.000

0.000

208-00013  
 

0.000.000

0.00

0.000

LF  

4.50000

0085 *Aggregate Bag 64.000

0.000

208-00035  
 

640.0064.000

0.00

64.000

LF  

10.00000

0090 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

8.000

HOUR

200.00000

0100 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

6.000

HOUR

225.00000

0105 Erosion Control Management 2.000

0.000

208-00207  
 

200.002.000

0.00

5.000

DAY 

100.00000

0110 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

55.00000
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PCN: 21229-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

65.00000

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

9,000.00000

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

10,000.00000

0130 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

3,000.00000

0135 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

40.00000

0140 *Wildlife Biologist 45.000

18.000

240-00000  
 

6,930.0063.000

1,980.00

63.000

HOUR

110.00000

0145 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

100.00000

0150 Aggregate Base Course (Class 6) 12.000

0.000

304-06007  
 

1,080.0012.000

0.00

58.000

CY  

90.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

93.870

403-00720  
 

15,957.9093.870

15,957.90

170.000

TON 

170.00000

0160 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

0.000

TON 

600.00000

0165 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

3,558.050

403-34771  
 

316,666.453,558.050

316,666.45

3,603.220

TON 

89.00000
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PCN: 21229-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Emulsified Asphalt (Slow-Setting) 0.000

1,264.000

411-10255  
 

3,792.001,264.000

3,792.00

1,608.000

GAL 

3.00000

0175 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

612.500

LF  

44.00000

0180 *Transition Type 3G (31 in. MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

7.000

EACH

2,400.00000

0185 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

3,400.00000

0190 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

3.000

EACH

4,500.00000

0195 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

8.000

EACH

22.00000

0200 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

4.000

EACH

24.00000

0205 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

26.00000

0210 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

15.000

LF  

17.00000

0215 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0220 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

7.000

SF  

20.00000
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PCN: 21229-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

89.000

SF  

30.00000

0230 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

20.000

SF  

28.00000

0235 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

10.000

EACH

500.00000

0240 *Loop Detector Wire 0.000

680.000

614-72875  
 

4,420.00680.000

4,420.00

680.000

LF  

6.50000

0245 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

2,800.00000

0250 *Barricade (Type 3 F-B) 0.000

0.000

614-80312  
 

0.000.000

0.00

1.000

EACH

3,400.00000

0255 *Impact Attenuator (Sand Barrel Array) 0.000

0.000

614-85005  
 

0.000.000

0.00

1.000

EACH

5,600.00000

0260 *Construction Surveying 0.340

0.330

625-00000  
 

6,700.000.670

3,300.00

1.000

L S 

10,000.00000

0265 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

200.00000

0270 *Mobilization 0.451

0.451

626-00000  
 

101,024.000.902

50,512.00

1.000

L S 

112,000.00000

0275 *Public Information Services (Tier IV) 0.000

0.670

626-01104  
 

1,675.000.670

1,675.00

1.000

L S 

2,500.00000
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PCN: 21229-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

129.000

GAL 

75.00000

0285 *Pavement Marking Paint (High Build) 33.000

445.000

627-00013  
 

17,208.00478.000

16,020.00

478.000

GAL 

36.00000

0290 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

17.000

SF  

18.00000

0295 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

40.000

SF  

15.00000

0300 *Flagging 728.000

1,212.500

630-00000  
 

58,215.001,940.500

36,375.00

2,850.000

HOUR

30.00000

0305 *Traffic Control Inspection 4.000

11.000

630-00007  
 

2,250.0015.000

1,650.00

22.000

DAY 

150.00000

0310 *Traffic Control Management 9.000

17.000

630-00012  
 

28,600.0026.000

18,700.00

43.000

DAY 

1,100.00000

0315 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

250.00000

0320 *Construction Traffic Sign (Panel Size A) 3.000

3.300

630-80341  
 

378.006.300

198.00

7.000

EACH

60.00000

0325 *Construction Traffic Sign (Panel Size B) 14.000

15.700

630-80342  
 

2,079.0029.700

1,099.00

35.000

EACH

70.00000

0330 *Construction Traffic Sign (Panel Size C) 3.000

2.400

630-80343  
 

648.005.400

288.00

6.000

EACH

120.00000
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PCN: 21229-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

6,120.003.600

2,720.00

4.000

EACH

1,700.00000

0340 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

850.00000

0345 *Drum Channelizing Device 26.500

60.800

630-80360  
 

3,928.5087.300

2,736.00

97.000

EACH

45.00000

0350 *Traffic Cone 46.000

116.000

630-80380  
 

1,134.00162.000

812.00

180.000

EACH

7.00000

0355 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

45.00000

0360 *Mobile Attenuator 1.000

0.000

630-85041  
 

650.001.000

0.00

4.000

DAY 

650.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0370 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0375 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0380 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

26,624.000

F A 

1.00000

0385 F/A Asphalt Cement Cost Adjustment 1,857.780

41,380.750

700-70019  
 

43,238.5343,238.530

41,380.75

48,000.000

F A 

1.00000
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PCN: 21229-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Quality Incentive Payment 0.000

11,189.570

700-70025  
 

11,189.5711,189.570

11,189.57

26,700.000

F A 

1.00000

0395 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

5,227.000

F A 

1.00000

CAT 709,866.09585,641.651,040,673.72CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES (G-17-AN) 

0400 *Removal of Asphalt Mat (Planing) (Special) 213.000

158.000

202-00246  
 

4,823.00371.000

2,054.00

371.000

SY  

13.00000

0405 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

142.000

LF  

20.00000

0410 Removal of Portions of Present Structure (Class 2) 27.600

5.900

202-00453  
 

10,720.0033.500

1,888.00

33.500

SY  

320.00000

0415 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

500.00000

0420 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

2.000

EACH

250.00000

0425 Rebuild Portions of Present Structure 8.000

13.750

210-00530  
 

6,525.0021.750

4,125.00

21.750

SF  

300.00000

0430 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 49.390

37.910

403-34771  
 

7,769.7087.300

3,373.99

87.300

TON 

89.00000

0435 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

60.000

LF  

25.00000
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PCN: 21229-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:27

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES (G-17-AN) 

0440 Waterproofing (Membrane) 173.000

198.000

515-00120  
 

7,420.00371.000

3,960.00

371.000

SY  

20.00000

0445 *Concrete Class DR 1.400

0.600

601-03057  
 

3,600.002.000

1,080.00

2.000

CY  

1,800.00000

0450 Galvanic Anodes 61.000

18.000

601-51005  
 

1,185.0079.000

270.00

79.000

EACH

15.00000

0455 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.00000

0460 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

142.000

LF  

250.00000

CAT 42,042.7016,750.9982,382.70CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES (G-17-M) 

0465 *Removal of Asphalt Mat (Planing) (Special) 476.000

351.000

202-00246  
 

10,751.00827.000

4,563.00

827.000

SY  

13.00000

0470 Removal of Portions of Present Structure (Class 2) 103.000

130.600

202-00453  
 

74,752.00233.600

41,792.00

233.600

SY  

320.00000

0475 Removal of Portions of Present Structure (Class 3) 0.500

0.000

202-00460  
 

250.000.500

0.00

0.500

SY  

500.00000

0480 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

4.000

EACH

250.00000

0485 Rebuild Portions of Present Structure 45.600

42.700

210-00530  
 

26,490.0088.300

12,810.00

88.300

SF  

300.00000
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PCN: 21229-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:27

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES (G-17-M) 

0490 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 70.680

37.910

403-34771  
 

9,664.51108.590

3,373.99

108.590

TON 

89.00000

0495 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

70.000

LF  

25.00000

0500 Waterproofing (Membrane) 368.000

459.000

515-00120  
 

16,540.00827.000

9,180.00

827.000

SY  

20.00000

0505 *Concrete Class DR 9.300

8.600

601-03057  
 

32,220.0017.900

15,480.00

17.900

CY  

1,800.00000

0510 Galvanic Anodes 351.000

385.000

601-51005  
 

11,040.00736.000

5,775.00

736.000

EACH

15.00000

0515 Reinforcing Steel 1,156.000

981.000

602-00000  
 

4,274.002,137.000

1,962.00

2,137.000

LB  

2.00000

CAT 185,981.5194,935.99188,731.51CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 Field Office (Special) 1.000

0.000

620-00005  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0525 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

0530 Sanitary Facility 1.000

0.000

620-00020  
 

500.001.000

0.00

1.000

EACH

500.00000

CAT 25,500.000.0025,500.00CURRENT AMT0400 $ $ $

$ 963,390.30697,328.63$1,337,287.93$CURRENT AMTPROJECT TOTAL


